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Trademark IT priorities 
• TRAM mainframe retirement (Priority #1) 

– Planned completion by September 2023 

• TM Exam modernization (Priority #2) 
– Fulfill feature parity of FAST 1 and Letter of Protest by December 2022 

– Implement TMA phase 2 – new deadlines to respond to office actions for applications 

– Modernize IT systems used by Petitions Office and Post Registration 

• eFile modernization (Priority #3) 
– Deploy initial application form by August 2023 

• Continue TTAB center work (Priority #4) 
– Continue designing and developing Notice of Opposition form 

• Support international treaty obligations (Priority #5) 
– MP3 and MP4 audio file format support 

• Replace BRS/OpenText Search in XSearch and TESS 

– Continue with replacement and finish by September 2023 
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eFile modernization 

• eFile 
– Deploy Section 1(b) initial application May 2023 
– Deploy complete initial application August 2023 

• TEAS 
– TMA Phase 2 deployment December 3, 2022 
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